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There are several major new improvements in this version ..

1. We have continued to improve the feature that opens Microsoft Project MPP files. Due to some of the funnies in MS Project, we cannot guarantee 100% that we can open any mpp file, but the majority of straightforward files will be ok. If you have a problem or you think there are any errors, please email the mpp file to us at office@pmscsolutions.co.uk and we are happy to either update our software or to convert the mpp file to a .pc file ourselves.

You should always ask clients that they send you a hard copy of a mpp file as well as the electronic file and you should check that the data transferred into Project Commander is identical to the original in Microsoft Project.

2. The INI file is now installed in the default directory – this makes security easier to set for Systems Administrators/IT Departments.

3. We have included a new TASK LIST view that allows you to enter a list of tasks (up to 999) with no paging.

4. You can attach unlimited comments to a task and view/print them.

5. Where you update the plan, you can set alert dates that will pop up every time you open a file, if they are early/late starting/ending.

6. Using CONTROL CLICK, you can select random task rows in order to perform a procedure (eg shift project, linking, changing bar colours).

7. An on-screen only network diagram has been included and using a Task form in a window below. It will show all links input on the barchart using the mouse or via the link list. The network diagram view will allow you to change, add and delete links using the task form.

8. For users where several people access the file to update it, there is a change log file – where each user can record the changes made. It may be useful for single users that wish to keep an audit trail of changes to the file.

9. You can enter risks and issues in separate logs and these are saved with the file. The risks and issues can be allocated to one or several tasks and updated, until resolved. This is very useful for companies using Prince2 – as the risks/issues can be stored with the plan.

10. There is a new Info column that shows if there are any comments, risks, issues, date constraints or alerts appertaining to any task – using a small coloured triangle.

11.  For multi project users, the way to set up the client tied to a project has changed.

