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	  NEW FEATURES

	Modifications

Five colour summary bars

Summary bar representation 

Shading calendar

Control print of Comments

New updated graphics engine

Features

Duration complete graph

Automatic linking

% complete Baseline

Mid bar links

Draw horizontal lines on alternate rows

Link Excel cells

Material Notes

Materials Lists per task

Formulas for value fields

Alert marker on chart

Excel update for PDA
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There are several major new improvements in this version ..

· Duration Graph

Graph Actual Days Achieved (using % complete) against Total Current Duration and Total Baseline Duration.

· Five colour Summary Bars

The number of task bar colours to be rolled up to the summary levels are increased from 2 to 5. 

· Summary Bar display options

Show rolled up colours or summary bar at different levels.

· Linking

Automatically link bars (& calculate lags) without moving bars.

· Shading calendar

Options to shade project calendar with a different colour shading for other than holidays/weekends.

· % Complete Baseline

Actual % used to mark up Baseline bar at task & summary levels.

· Mid bar links 

Similar to PowerProject, you link from a mid bar to the start/end of any linked bar. A file with normal Project Commander links can be converted to look like PowerProject.

· Draw lines on alternate rows

Draw horizontal lines after every 2 rows (not one).

· Link to Excel cells

Link any Project Commander cell to any Excel cell for updating on file opening.

· Material Notepad

Free form text Notepad for materials. 

· Materials List

A table for materials ordered and delivered.

· Control click for Lists

Random selection for printing of Comments & Material Notes.

· Value cell fomulas

Columns with values (such as costs, units, durations) can be attached to a formula column.

· New Imageman library

An updated graphics engine to improve graphics handling.

· Alert marker

If you assign an alert on a task, a white arrow marker is set on the alert date.

· Excel update for use with PDA

How to export part of project to an Excel spreadsheet to transfer to a PDA and copy back to update a project for progress.

